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26 May 1959

Mr. Bugene Kiefer
Washington, D. C.

Subject: T.C.R. No. 8
25X1A

QUS- o283
copy / OF 77

In acenprdance with discusslons between Eugene Kiefer and

| Contractor is proceeding immediately with a silx-week

program extension to refine the current configuration, to carry
out preliminary subsystem design, and to prepare development program

plans. The extended program will include:

I. Analysis and Design - This extension to the design
study will embrace additional technical analyses,
deslign layouts and tests directed to refinement of
solutions obtained in electronic effect, L/D, ram
recovery and structural design. Coordination with
the engine contractor in hils continuing program will

be carried out,

II. Models and Components - Design, construction, and
tests of new models and/or use of existing models
wlll be carried out to provide additional wind tunnel
data and structural and electronic data refinement.

III. Materials Research - Additional explorations of
manufacturing and processing techniques will be

structural designs. '

carried out to obtain preliminary structural and
materials design data and to study feasibility of

IV, Subsystems - Preliminary design studies will be made
in the areas of turbine drives and automatic controls
systems and procurement specificatlons prgpared for
and 7.
Similar preliminary design studles will be carried
out in the areas of navigation systems and alternators,
and procurement speciflcations prepared, in conjunction

these 1tems 1n accordance with TCR's No.
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with | | for the navigatlon sysfem and
Westinghouse for the alternators. Subcontracts

will be initiated with | |
for Preliminary Study and Preparation of Procurement
Specifications covering the navigation system and
alternators, respectively. Other subsystem studies
will be carried out as a preliminary to selection

of additional vendors.

Program Planning - Plans and preliminary cost estimates
will be prepared for a development program based on
the vehicle to be presented for technical review on

9 June 1959,

In accordance with the above, and the estimated cost summary

presented herewith, Contractor submits the following change to the
contract with the customer:

Basic Task

TCR No. 1 (Engine Duct)

TCR No. 2 (Elect. Modelg

TCR No. 3 (Elect. Model

TCR No. 4 (Engine Duct).

TCR No. 5 (Facilities).

TCR No. 6 (Flt.Cont.Sys.)

TCR No. 7 (Air Turb. Drive)

TOTALS

TCR No. 8 (May 15 - 30 June Task)
ADJUSTED TOTALS ‘

CC e

Estimated Cost Fee

25X1

25X1

Total Price

John Parengosky
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